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COLLUMN AND PLINTH DEOMOLITION METHODOLOGY - STEP 1
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CRENELATION  DEMOLOTION METHODOLOGY - STEP 1

EXISTING CONCRETE
CRENELATION
EXISTING CONCRETE
CRENELATION

DEMOLITION STEP 1:
CUT EXISTING
CONCRETE
CRENELATION
VERTICALLY AT BASE
SEPARATING IT FROM
THE CRENELATIONS ON
EITHER SIDE

EXISTING CONCRETE
CRENELATION
EXISTING CONCRETE
CRENELATION

DEMOLITION STEP 2:
INITIALLY CUT
EXISTING CONCRETE
CRENELATION
HORIZONTALLY
ALONG MOLDING
LINE. SEPARATELY
REMOVE AND STORE
EACH CREDELATION
DEEMED TO BE IN
GOOD CONDITION
WITHIN THE TOWER.
CRENELATIONS THAT
COLLAPSE DURING
REMOVAL WILL BE
DISPOSED OF AND
REPLACED IN FUTURE
WORKS.

EXISTING PRECAST
MASHRABIYYAH SCREENS

CONCRETE COLLUMN AND
PLINTH HEAVLY CRACKED AND

SPALLING. DUE TO THERE
CONDITION CAN CAN NOT BE

REMOVED IN A SINGLE PIECE.

DEMOLITION STEP 1: CUT
VERTICAL ALONG CONCRETE
COLUMNREMOVING SECTION

PINNING MASHRABIYYAH
SCREEN INPLACE .
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COLLUMN AND PLINTH DEOMOLITION METHODOLOGY - STEP 2
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CRENELATION  DEMOLOTION METHODOLOGY - STEP 2
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COLLUMN AND PLINTH DEOMOLITION METHODOLOGY - STEP 3

PRIOR TO COMMENCEMENT OF
DEMOLITION WORK THE

STRUCTURE MUST BE PROPED
BETWEEN THE FLOOR AND

ROOF TO PREVENT POTENTIAL
MOVEMENT.

ALL MOLDINGS TO BE
ACCURATELY RECORDED PRIOR

TO NAY DEMOLITION WORK
TAKING PLACE..

DEMOLITION STEP 2:
CAREFULLY REMOVE AND

STORE PRECAST
MASHRABIYYAH SCREENS

(APPROX 800MM HIGH)  IN THE
TOWER.

DEMOLITION STEP 3:
CAREFULLY DEMOLISH AND

REMOVE  THE REMAINDER OF
THE PRE CAST CONCRETE

COLUMN AND PLINTH

REMOVE AND RETAIN
EXISTING CONCRETE
CRENELATIONS FROM
TOWER. SEE
CONCRETE
DEMOLITION
METHODOLODY
DETAILS

REMOVE AND STORE
EXISTING PRECAST
MASHRABIYYAH
SCREENS. SEE
COLUMN AND PLINTH
DEMOLITION
METHODOLOGY

DEMOLISH EXISTING
PRECAST CONCRETE
COLUMN AND PLINTH
SEE COLUMN AND
PLINTH DEMOLITION
DETAILS

CLEAN AND REMOVE
GUANO,DEBRIS, DUST
AND THE LIKE.

REMOVE AND
RETAIN EXISTING
CONCRETE
CRENELATIONS
FROM SOUTH AND
EAST ELEVATION
WHERE THEY ARE
DEEMED TO BE IN
POOR CONDITION.
(APPROX 12
ACROSS BOTH
ELEVATIONS) . SEE
CONCRETE
CRENELATIONS
DEMOLITION
METHODOLOGY
DETAILS

REMOVE AND RETAIN
EXISTING CONCRETE
CRENELATIONS FROM
TOWER. SEE
CONCRETE
DEMOLITION
METHODOLODY
DETAILS
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